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A message from the new RFFO Manager

much more diffi-
cult and will
require the dedi-
cated effort of al
site employees,
both DOE and
contractor. | recog-
nize that personal
transitions add to
the project chal-
lenge, and | will

I am both gratified and humbled by
my assignment as manager of the Rocky
Flats Field Office (RFFO). As along-
time employee at Rocky Flats, | have
witnessed or participated in many of the
key events in the site's history. Most
important among those is the incredible
closure effort that is currently underway.
Every Rocky Flats employee can be

proud of their contribution to this his-
toric and unprecedented effort. | am
pleased to have worked with many of
you over the years, and look forward to
expanding my knowledge of the closure
effort and your individual contributions.
My goal as manager is, smply stat-
ed — safely complete the closure of
Rocky Flats below cost and ahead of
schedule, consistent with regulatory
regquirements. Achieving that goa is

work to support your transition while
maintaining the closure momentum.
Thereis still difficult and dangerous
work to complete, work that must be

done safely if we are to be truly success-
ful in completing
the closure.

| look forward to continued partner-
ship with the RFFO staff, Kaiser-Hill,
the workers, the regulators, local and
state governments and community
groups to complete the closure mission
in a manner that inspires public trust and
confidence in the job we have done. |
feel lucky to be surrounded by talented
and dedicated
workers and man-
agers who share
my commitment to
successful comple-
tion of the closure
mission. With your
support, I am con-
fident that the
Rocky Flats clo-
sure will leave a
record of safe performance, cost-effec-
tiveness, and community acceptance as
its legacy.

“| feel lucky to be surrounded
by talented and dedicated
workers and managers who
share my commitment to
successful completion of the
closure mission.”

—Frazer Lockhart

RFETS wraps up another successful year

The Kaiser-Hill team completed another fiscal year of solid
performance, making substantial progress toward safely deliver-
ing the project on or ahead of schedule.

Combined with the best year ever in safety performance,
several of the most pressing risks to 2006 closure were elimi-
nated. The Plutonium Stabilization & Packaging team managed
to overcome repeated equipment breakdowns to achieve the
best production rates in two years, processing the last canister in
July. The B371 SNM Removal team shipped the site’s last
weapons-usable plutonium and uranium. A tightly integrated
plan to perform holdup characterization allowed rapid closure
of the B371 Material AccessArea and Protected Area in August.
With extensive public and regulatory involvement, the Decom-
missioning Operations Plan for B776/777 was revised and the
remedial action levels for site soil were set. All were major hur-

dles that could have delayed closure.

During the year, site visitors often commented on the sheer
volume of work being performed and the large number of crews
mobilized. Plutonium building workers removed more than 230
gloveboxes and completed 45 D& D work sets. To date, approxi-
mately three-quarters of the gloveboxes have been removed.

RISS took down 126 structures, among them a majority of
Central Avenue’s most prominent buildings. RISS also complet-
ed key environmental restoration work and made significant
progress on 903 Pad remediation, the largest, most complex ER
project to date. As usual, Material Stewardship shattered past
shipping records by shipping more TRU waste than the prior
two years combined and more low-level/low-level mixed waste
than the last three years combined.

—See year in review on Page 2
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damage suffered during last spring’s blizzard.

The Lindsay Ranch, covered in frost, was captured by site photographer, Tim McGrath Ot. 31.

The ranch is currently undergoing repairs for
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Lindsay Ranch gets facelift after spring collapse

During the 2003 spring blizzard,
Rocky Flats received a reported 48 inch-
es of snow. The weight of that snow
caused structural damage to the Lindsay
Ranch barn. The barn suffered major
damage to the roof and the side wing
entrances collapsed.

In an effort to stabilize and repair
the barn, the DOE and the U.S. Fish and
Wildlife Service (USFWS) teamed up.

The USFWS is donating the man-

YEAR IN REVIEW

As Rocky Flats marches toward clo-
sure, the Administration team launched
an extensive career transition program to
help workers find new jobs after closure.
The program has received praise and
support from Gov. Owens, Lt. Gov.
Norton, Sen. Allard and Reps. Beauprez
and Udall.

From a project management perspec-
tive, the Closure Project gained an addi-
tional $63 million in positive cost vari-
ance and $8 million in positive schedule

hours for the project and DOE is provid-
ing funding for the supplies needed to
preserve the barn.

During the first phase, workers will
stabilize and repair the main parts of the
roof and some of the vertical supports.

The second phase will include dis-
mantling the east and west wings and
replacing or repairing portions of
the wings.

“We hope to have the first phase of

the project completed by the end of the
year,” stated Laurie Shannon, USFWS,
planning team leader for the project.
The Lindsay Ranch was built in
approximately 1864 and is located in the
heart of the Rock Creek Reservein the
northwest corner of the buffer zone.
— by Jeanna Blatt

variance during Fiscal Year (FY) 2003.
(The fiscal year began Oct. 1, 2002 and
ended Sept. 30, 2003.)

At the end of September, cost vari-
ance against the 2006 baseline closed at
positive $181 million while schedule
variance hit positive $176 million. Both
represent positive performance of about
7.5 percent.

None of the accomplishments could
have been possible without the constant
attention to continued safety improve-
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continued from Page 1

ment throughout the year. The site regis-
tered its lowest-ever injury rates at the
end of the fiscal year. The Total Rec-
ordable Case Rate dropped to 0.95 and
the Lost Work Day Case Rate hit 0.04,
placing Rocky Flats among the safest
places to work in the United States. A
wrap-up of the site’s safety performance
will be featured in a January 2004
Endvision. — by Ed Bodey

Editors Note: The fiscal year
roundup begins on Page 4.



Tank removal creates unforeseen

Removing the three giant under-
ground storage tanks near B774 seemed
to be a simple, straightforward job.

Two 14,000-gallon and a 30,000~
galon concrete tank were installed in
1952 to receive treated liquid transuranic
mixed-waste streams from the B774
process waste treatment facility. The
tanks were drained, rinsed and filled with
polyurethane foam in 1995.

In preparation for tank removal, the
B771/774 Project developed a building
trades work package based on historic
characterization data. However, new
measurements taken to verify the historic
data revealed elevated contamination
levels of plutonium, americium
and beryllium.

Work was immediately stopped. The
work package was revised, and an expe-
rienced crew of Steelworkers was
brought in by the project to complete
the job.

Although they faced numerous job-
related hazards, including working at ele-
vation, heavy machinery, aerial lifts
and potential radiological and Be
exposures, the crew had no injuries or
lost workdays.

Because of their dedication to safe
work practices and outstanding perform-
ance during this challenging project, the
crew was recognized with Level 11 safety
awards. Receiving awards were: D&D
workers Rich Weber, Rick Prodoehl,
William Craig and Louie Stevens; RCTs
Mark Doane, Sky Gabriel, Don
VanWaldick and Allen Carpenter; equip-
ment operator Paul Ford; Rocky
Sturgeon, foreman; Steve Cordova, waste
foreman; Paula Parker, industrial
hygienist; and Herb Cruickshank,
radiological manager.

“You have to be extremely careful
once you uncover a radioactive and
beryllium contaminated area that is open
to the environment, or contamination
can be easily spread,” said Chris
Gilbreath, B771/774 project manager.
“We took significant care to eliminate
that potential.”

Because the historical data were
misleading, the project solicited the
assistance of a number of organizations,
including the Colorado Department of

challenges

Y

The B771/774 crew removes one of three underground tanks near the building. Tank removal
was completed without injury or exposure, earning a Level 11 safety award.

Health and the Environment (CDPHE),
to make sure they understood al the
potential hazards.

According to Gilbreath, demolishing
and removing the tanks without tenting
the entire area required solid engineering
controls, excellent radiological work
practices by D&D workers and strict
RCT monitoring. Comprehensive radio-
logical controls, including monitoring
worker and boundary airborne contami-
nation levels, were used to control the
spread of contamination in the waste

load-out area. Fo———mm——————m

The diverse i
radiological and Be E
levels found in and :
around the tanks !
also required differ- |
ent types of waste |
packaging, including 1

i
1
1
1
1
1
1
1
1
1
1
1

IP-1, IP-2 and
strong-tight cargo
containers.

Intotal, 218
containers of con-
crete, foam and soil
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Who do you call?

Report hazardous winter conditions
to the Snow Removal Operation
Center x4455
Mountain View personnel should

contact Steve Dieterle x7950

were generated during the excavation.
“We used a combination of media
sampling and in-situ gamma spec-
troscopy techniques throughout the dem-
olition to characterize each tank and its
contents,” said Herb Cruickshank,
B771/774 radiological safety manager.
“Good coordination and teamwork
between the D&D, radiological waste
and radiological engineering groups pro-
vided a seamless transition from one
type of waste to another.”
— by Bob Darr
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371/374 Closure Project begins full-scale D&D

The 371/374 Closure Project made head-
lines in FY 03 by completing nuclear opera-
tions and shipping the site’s remaining
weapons-usable plutonium and uranium,
effectively ending Rocky Flats' 50-year histo-
ry of working with weapons-usable nuclear
materials. At the same time, the project made
outstanding progressin D&D, now in full
swing throughout the facility.

The Plutonium Stabilization &
Packaging System team packaged 915 “3013"
cans, completing the last of 1,895 cansin July.
Despite frequent equipment breakdowns, the
team achieved the best production rates of the
two-year effort. The team also successfully
started a pre-treatment operation for material
suspected of containing volatile compounds.
They also installed a moisture measurement
system to ensure compliance with DOE
packaging standards.

The project brought on-line and finished
two additional nuclear operations. A change in
packaging plans for SNM composites required
startup of size-reducing operations — a major
nuclear operation involving a significant
quantity of material. The job was completed
ahead of schedule in March. A new operation
to package approximately 1,500 containers of
low-purity plutonium oxides for shipment to
the Waste Isolation Pilot Plant (WIPP) instead
of processing through PuSPS was completed
in July.

The SNM removal team packaged more
than 2,000 “9975" shipping containers and
hundreds of DT-22 containers to complete

371/371 Project Accomplishments at a Glance

Packaged 915 “3013” containers to complete PuSPS operations
Packaged more than 2,000 “9975" shipping containers
Terminated International Atomic Energy Agency inspections

Completed size-reducing components

Area

Packaged several hundred DT-22 containers with enriched uranium

Packaged 1,480 containers of low-purity oxides for shipment to WIPP

Shipped all weapons-usable material from the site

Emptied and deactivated all vaults and eliminated the Material Access Area and Protected

« Initiated the removal of storage pallets from the Central Storage Vault — 792 pallets removed

to-date

Completed the removal of 67 of 295 tanks

Implemented the DBIO

shipment of plutonium and uranium from the
site and close the Material Access and
Protected Areas on Aug. 8. “Packaging 9975s
and DT-22s was the easy part, getting there
was the hard part,” said SNM Removal
Manager Bob Leonard, referring to years of
interaction between numerous DOE sites,
government agencies and stakeholders to
finally obtain approval to ship in late FY 02.
Decommissioning progress was remark-
able. D&D crews removed 107 gloveboxes,
67 tanks and completed 18 of the project’s 45
D&D sets. Using an innovative vacuum sys-
tem developed by the project, the last of
600,000 pounds of highly contaminated

November 14 — Page 4

Completed Raschig ring removal from 75 tanks
Removed 107 gloveboxes, bringing the total to 182 of 428 removed

Completed 18 D&D sets, bringing the total to 22 of 45

Significantly reduced the legacy drum population
Completed removal of more than 36,000 gallons of sludge from 28 tanks in B374
Started head space gas sampling in February to enable shipment of 124 legacy TRU drums.

raschig rings contained in 75 tanks was
removed ahead of schedule and with flawless
safety performance. Workers also started
removing storage pallets from the massive
Central Storage Vault. Nearly 800 of 1,147
were removed during the year, paving the way
for D&D of the vault in FY 04. In addition, the
project implemented the Decommissioning
Basis for Interim Operation (DBIO), a decom-
missioning-oriented operating license. The
new DBIO defines a process to step out of
individual technical safety requirement con-
trols as the risks of activities in various areas
are reduced or eliminated through the

D&D process. — by Ed Bodey
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771/774 Closure Project prepares for demolition

Following a phenomenal year of effort
by the 771/774 Closure Project, the “most
dangerous building in America’ can undoubt-
edly be renamed “the most remarkable
nuclear D& D success story in America.”

The team started the fiscal year by
removing the last three gloveboxes in the
facility, then wasted no time in decommis-
sioning remaining contaminated systems. The
last six of 12 filter plenums were decommis-
sioned in FY 03, including FU-2B, another of
the site's “infinity rooms’ with extremely
high airborne concentrations and dose rates.
The 52 remaining tanks were removed and
packaged, including four 15,000-gallon
tanks that contained 10,000 gallons of
transuranic sludge.

Worker innovation continued to be a
hallmark of the project. A crew initiative led
to rigging Tank 102 in B774 so that it could
be size-reduced on the ground rather than
from scaffolding, significantly reducing risk.
The FU-2B team won a site ALARA award
for developing highly effective dose and con-
tamination control methods for safely enter-
ing the plenum, where dose rates ranged from
250 to 800 millirem per hour.

With D&D of al sets complete, the
remaining work in the facility is divided into
13 “areas’ that represent the final blocks of
work to completely decommission and
demolish the building. The project stripped-
out seven areas by removing remaining pip-
ing, equipment, asbestos and walls. Three

LAST GLOVEBOX

TANK 102 D&D

FY03 Accomplishments at A Glance

« Removed three gloveboxes, including Line 7, the last of 240 gloveboxes in the facility
Removed the last of 397 tanks

Drained the above-ground 774-776 oil transfer line

Achieved criticality incredibility in both B771 and B774

Removed and packaged four 15,000-gallon tanks in B774 — 10,000 gallons of sludge was
removed and the tanks were plasma-arc size-reduced

Finished tap and drain of the last three liquids systems

Dismantled and removed the highly contaminated FU-2B and FU-2C plenums
Decommissioned the main filter plenum

Completed the last nine of 45 D&D sets

Completed strip-out of seven of 13 areas

Completed structural decontamination of three of 13 areas

Completed final surveys of two of 13 areas, certifying them ready for demolition
Received approval on the revised Decommissioning Operations Plan, which reduces the
scope of decontamination from ~500,000 to ~300,000 square feet

« Demolished the maintenance shop, tank shed, guard shack and trailers

Began removing three underground storage tanks (see story page 3).

areas have been decontaminated using hydro-
lasing equipment, which blasts away surface
contamination from floors, walls, ceilings and
beams using ultra-high pressure water jets.
Following decontamination, final survey
measurements will be taken to ensure that
structures are decontaminated to the applica
ble release criteria.

Demolition of B774 will begin early in
calendar year 2004, followed by B771 in the
spring. B771/774 will be the second major
plutonium facility erased from the Rocky
Flats landscape. B779 was demolished in
January 2000. — by Ed Bodey
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SET J2 AFTER

Building 707 is hardly recognizable
when walking down the hallways, thanks to
the hard work and dedication of project
employees. The second floor of the building
was downgraded from a Limited Areato a
Personal Protective Area. This change to the
security requirements provides easier access
for site D&D crews.

Fiscal year 2003 was a major successin
safety and progress for the building. Workers
completed five more D&D work sets than
scheduled for the year, bringing the total to
27 D&D work sets completed. Overall, the
project has completed 62 of 99 sets.

One of the most noteworthy accomplish-
ments was removing an additional 38-glove-
box/chainveyor sections, raising the total to
153 removed during the year. The most diffi-
cult were the four electron beam weldersin
E-module, the rolling mill in module B and
the six T-base lathes and a mill in module C.

The project has removed 336 of its 377
glovebox/chainveyor sections since D&D
began.

Major D& D work was completed in the
highly-contaminated X-Y Retriever. Steel-
workers removed 416 pendants and 419 part-
holders and began applying decontamination
solution to the 1,800 square-foot stainless
steel vault.

Building demolition work generated
7,352 cubic meters of waste during the fiscal
year, equivalent to 3,870 standard waste box
containers.

e ——

SET K3 AFTER

XY RETRIEVER AFTER

707 Closure Project - eleven D&D sets ahead of schedule

FY03 Accomplishments at A Glance

¢ Completed 27 D&D sets

Completed the removal of 153 glovebox/chainveyor sections

Removed 7,352 cubic meters of waste

Removed more than 400 pendants and part holders from the X-Y Retriever

Crews have been systematically working through zone-one plenum systems and stripping

associated ducting

« Downgraded 2nd floor from a Limited Area to a Property Protection Area

* Repacked 12 legacy waste drums from INEEL

¢ Cleaning out J module, Steelworkers safely removed three tilt-pour furnaces with pit fur-
naces, an oxide burn furnace, a mold preparation glovebox, and 9 chainveyor sections to
complete sets J-2 and J-3

« C Module team completed set C-5, which contained six T-base lathe gloveboxes, 10
chainveyor sections, five gloveboxes and a vertical mill

* Removed four tilt-pour furnaces and three chainveyor line sections, successfully complet-
ing set K-3.

In the fourth quarter, the project initiated
consolidation of primary power to limit the
number of electrical sources within the facili-
ty. Theinitiative provides large spaces for
electrical crews to safely and efficiently
remove conduit and associated wiring.

Project safety recognition initiatives and
crew specific safety training sessions have
contributed to maintaining a focus that
enhances decommissioning productivity and
minimizes worker injury.— by Jeanna Blatt
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2ND FLOOR AFTER

776/777 Closure Project enters final stages

Building 776/777 entered into the final
phases of D&D in fiscal year 2003 with only
seven of 84 sets remaining. Workers safely
completed nine complex work sets during the
fiscal year with great skill and precision.
Using innovation and a focus on safety,
project workers diligently finished three
labor-intensive sets including strip out,
decontamination and encapsulation of the
Advanced Size Reduction Facility (ASRF).

The ASRF, atwo-story, stainless steel
containment canyon and glovebox system,
was installed and operated in the 1980s for
remote size reduction of equipment and
gloveboxes. Airborne radioactive contamina-
tion levels exceeded 400,000 derived airborne
concentration (DAC) prior to the start of
D&D. One measurement taken at the the cut-
ting room table where plasma arc was used
reached the infinity level. Workers made
more than 900 entries in supplied breathing
air “moon suits,” removing more than
250,000 million pounds of contaminated
metal.

Set 80 involved removal of the seven
zone-one plenums with approximately 1.5
miles of associated ducting. As aresult of the
1969 fire, Set 84 D&D required intrusive
characterization of each location, investiga-
tion of over 50,000 documents and confirma-
tion and removal of eleven suspected buried
equipment sites.

The project aso worked with DOE, state
regulators and local stakeholders to modify

[ -

ASRF AFTER MODIFIED AIRCRAFT LOADING SYSTEM
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FY03 Accomplishments at A Glance

» Completed nine D&D work sets

» Completed the removal of zone-1 ducting (> 8,000 linear feet or 1.5 miles) and seven
plenums

» B776/777 was declared criticality incredible in January 2003

* Removed 6,306 cubic meters of waste, equaling 3,319 standard waste box containers

* Removed piping, conduit and ducting above eight feet in two of the seven areas that com-

prise B776/777
» B776/777 went cold and dark, consolidating six power sources to three temporary
sources
Completed D&D of all buried equipment locations
Disassembled and removed the inner tent demolition chamber for delivery to Hanford
Removed plenums 204, 205 and 206
Completed D&D of the ASRF
Worked with the DOE, CDPHE and stakeholders to modify the Decommissioning
Operation Plan — DOE and CDPHE signed the plan July 1, 2003

» Deployed MDL-40 aircraft loading system for waste loadout from the second floor utilizing

EM-50 funding for another innovative project first.

the building’s Decommissioning Operations
Plan. Developing this risk based approach
was a mgjor achievement toward decommis-
sioning one of Rocky Flats' most contam-
inated buildings.

Workers are currently removing over-
head utilities, preparing areas for mechanical
decontamination and conducting transit
ashestos abatement from the building
exterior. — by Jeanna Blatt
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903 PAD EXCAVATION

B865 PRESS AFTER INSTACOTE
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SOLAR POND 207C, SEDIMENT REMOVAL

RISS Closure Project dramatically changes skyline

The RISS Closure Project has building
demolition down to a science. The project
improved upon what the Dec. 4, 2002,
Endvision described as “ unprecedented
accomplishmentsin FY02,” with the demoli-
tion of 126 structures and buildings versus
118 in FY02. Not only did the project demol-
ish more buildings than in the previous year, it
significantly improved its safety record by
reducing recordables by 93 percent from 32 to
two, zero lost work days and half the first-
aid injuries.

Building 865 was the most challenging
D& D project of the fiscal year due to berylli-
um (Be) and uranium contamination in the
facility. Early on, there was concern that the
building would not meet the unrestricted
release criteria because contamination had
permeated cracks in the walls and floors.

“The project successfully employed a
new approach to decontamination. After man-
ually decontaminating the walls, FireDam fix-
ative was sprayed on to encapsulate the Be,”
said Karen Wiemelt, Area 1 project manager.
“The floors were a bit more difficult and had
higher levels of beryllium and uranium con-
tamination. InstaCote (like a pickup bed liner
coating) was sprayed on the floors to encapsu-
late the contamination.”

Stringent work controls ensured that ura-
nium and beryllium contamination was not
released. Air samples taken before, during and
after demolition showed that Be and uranium
exposure action levels were not exceeded.

B559 implemented its Decommissioning

FY03 Accomplishments at A Glance

» Demolished 126 structures/facilities including B112, B441, B334, B551, B569/570, B790
and B865. Work included asbestos abatement and removing hazards

» Completed Solar Ponds remediation project

» B559 implemented the Decommissioning Basis for Interim Operation. Removed 57 of 133
gloveboxes, completing work sets 1, 4 and 5. Completed WIPP re-certification with no
deficiencies. Reduced building security from a Personal Protected Area to a Limited Area

* Completed B444 Be shop exhaust system removal including 1,400 linear feet of exhaust
ducting containing high concentrations of internal Be contamination. Initiated B444 Be
shop external ventilation system removal. Both were completed without Be exceedance.

» Completed 24 of 66 IHSS groups; four sites have been accepted as No Further Action,

including UBCs B371/374 and Trench 7

» 903 Pad remediation was 88 percent complete; excavated 198 of 225 cells
» Converted site facilities from steam to electrical heat, ending steam operations and early

termination of leased boilers

» Characterized under-building contaminations at B371/374, B444, B771/774 and B881
» Removed Protective Area fencing and PACS 2/Portal buildings 372/372A

« Closed and filled the 280 landfill

» Completed 904 Pad tent removal including two permacons, one of which was Be

contaminated

» Repackaged 1,217 drums of Investigative Derived Material in intermodal containers
* B991 D&D — Completed strip-out of loose items in the facility. Removed piping and ducting
from the 996 tunnel and foamed the first four feet of the tunnel entrance.

Basis Interim for Operation (DBIO) in
December 2002. Implementation of the DBIO
eliminated many of the previously required
surveillances and cleared the way for

building operations and D& D to be con
ducted concurrently.

The Environmental Restoration (ER)
team tackled two of the site's highest priority
remediation projects during FY 03 — the solar
ponds and 903 Pad projects.

The solar ponds project was successfully
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completed in January 2003. These ponds were
used to store processed waste, and were once
viewed as a significant risk.

The 903 site, which once stored more
than 5,000 drums of cutting oils contaminated
with plutonium and uranium, is considered the
largest and most complex ER project on site.
Work on the pad is approximately 88 percent
complete with 198 of 225 cells excavated dur-
ing the fiscal year.— by Jackie Powers
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Material Stewardship Project shatters past shipping records

The Material Stewardship (MS) Project
achieved extraordinary progress during FY 03
in safeguards and security and waste shipping
in support of site closure.

Risk to Rocky Flats workers and the
site's neighbors was significantly reduced and
millions of dollars in security costs were
eliminated by shipping the last weapons-
usable nuclear material from site. Those
funds can now be applied to D&D opera-
tions.

Project workers set waste shipping
records, improving productivity by 260 per-
cent. The team shipped more than 4,000
cubic meters of transuranic (TRU) waste. The
volume of TRU shipped in FY 03 was more
than FY 01 and FY 02 combined and exceeded
the target by more than 1,000 cubic meters.
Rocky Flats has shipped more TRU waste to
the Waste Isolation Pilot Plant (WIPP) than
al other sites combined, and shipped its
1,000th shipment last summer.

MS also shipped approximately 55,000
cubic meters of low-level waste, 18,000 cubic
meters more than planned. The project also
shipped 23,500 cubic meters of low-level
mixed waste, nearly three times the planned
volume. Low-level and low-level mixed ship-
ments exceeded the volume shipped during
the previous three years combined.

In all, more than 7,250 radioactive and
sanitary waste shipments left Rocky Flats —
an average of nearly 20 shipments every day

FY03 Accomplishments at A Glance

¢ Closed the last Material Access Area (B371) and eliminated the Protected Area

« Implemented the Safeguards and Security transition plan and reduced the Protective
Force without any layoffs

< Eliminated 15 security areas

« Completed all remaining FYO3 Site Treatment Plan (STP) milestones (ash, absorbent
and sludges)

« Completed Pond Sludge Project

« Shipped 4,075 cubic meters of TRU waste

» Shipped 55,172 cubic meters of low-level waste and 23,521 cubic meters of low-level-
mixed waste

» Shipped 43,000 tons of sanitary waste in 4,135 shipments

« Vacated and turned over buildings 991 and 569 for D&D

« Completed the annual SNM inventory for Category | and Il areas within 24 hours in
January 2003.

* In a two-week period, Dec. 1 through 14, sent 127 shipments of rad waste

* Made first-of-its-kind shipment of low-level mixed glovebox waste to Envirocare

« Completed characterization of classified waste containers — shipped 238 of 244 containers
during the year

* The Rocky Flats Security Police Officer Training Competition Team captured second place
in a national competition

» Successfully completed the annual WIPP recertification

Destroyed or archived 15,300 classified documents.

of the year. In atwo-week period, Dec. 1
through 14, 127 shipments of rad waste were
shipped off site.

The increased shipping levels allowed
several buildings to be turned over for D&D.
— by Bob Darr
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LT. GOV JANE NORTON ANNOUNCES WTP

Administration cuts costs, revamps career center

During FY 03 the

ented approach was integrated with
a strategy focused on a safe closure.
— by Bill Badger

2003 GOLF TOURNAMENT

K-H CHECK TO NATIONAL JEWISH

FY03 Accomplishments at A Glance

Administration organization contin- » Reduced staff 24 percent during FY03 (from 305 people last September
ued to provide key site services, to 233 now) while maintaining support services

facilitating project and personal » Saved $11 million and transferred $5.4 million to Management Reserve
objectives. Administration’s for use on building demolition priorities

“behind the scenes,” customer ori- ¢ Implemented the Workforce Transition Program (WTP) to assist all site

employees in transitioning to post-Rocky Flats endeavors (700 people
utilized the full services available at the Career Transition Center and
another 1,000 people have utilized other transition services)

¢ Transitioned Information Technology functions into the CH2M Hill family
to implement an innovated “shared services” concept and reduce costs
(26 percent cost reduction in the first year)

* Processed and archived 10,000 cubic feet of site records

« Reduced hard copy distribution of controlled documents by 85 percent.

Safe drivers recognized during annual event

Material Stewardship Vice
President and Project Manager
Mark Spears presented more than
20 awards at the 11th annual Safe
Driver Recognition on Oct. 23.
Topping the list of safe drivers were
Dave Bryan, Ron Haulman, Dan
Richards, Howard Smith and Mike
Smith. All posted accident-free
records for 11 years.

Spears said that safe driving
was increasingly important as D& D
progresses on site. Trucking safely
transported more than 200,000 items
during the year, including the high-
est number ever of large loads like
cargo boxes and waste crates, and
unusual loads such as J-Tanks used
to transfer sludge waste.

The Trucking organization, as a
whole, recorded another safe year
with only three minor non-
reportable accidents in FY 03.

— by Ed Bodey
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Back Row, from left, Mark Spears, John Teepe, Mike Crossett, Jo Zielbauer, Mike Smith, Dan
Richards, Ken Earley, Howard Smith, Sam Bade, Darrell McNerny, Seve Peterson, Don Wliams and
Fran Ito. Front Row, from left, Ron Haulman, Buddy Bigfeather, Dick Minardi, Ernie Fullerton,
Randy Bell, Kevin Bales, Don Ellestad and Alan Rodgers.

Not Pictured: Jimmy Trembath, Walt Engel, Clint White, Neil Kothlow, Kerry Minter, Harvey Wherry,
Dave Bryan, Joe Kuplack, Erwin Soddard, Bob Morvay, Doug Smcik, Bill Crow and Roger Dunn.
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Rocky Flats employees hand out resumes and listen to advice from recruiters. Employers at the job fairs received an average of 150 to 200

resumes.

K-H job fairs,

Kaiser-Hill recently sponsored two
job fairs for Rocky Flats employees. The
job fairs are part of ongoing Workforce
Transition efforts to help workers find
employment as the site moves closer to
closure. More than 670 current and for-
mer Rocky Flats workers attended the
Sept. 25 DOE contractors and subcon-
tractors fair, and more than 475 met with
local employers at the Oct. 10 Kaiser-
Hill and Post/News Job Fair.

“We create our own destiny,” said
one former employee at the job fair.”
“This was just the perfect opportunity for
me to continue searching for the
right job.”

Both fairs provided opportunities for
networking and interviewing for employ-
ees actively seeking anew job. They aso

Denver Post ads a success

provided a good sampling of the types of
skills employers are seeking in today’s
job market.

Several construction and engineer-
ing companies reported that they are
pursing Rocky Flats employees. Also,
several employees have informed the
Career Transition Center (CTC) that
attending the Kaiser-Hill job fair resulted
in ajob offer.

The Workforce Transition team also
published a full-page advertisement in
the Sunday, Oct. 5 Denver Post high-
lighting the skills of recently laid-off
Rocky Flats employees. The ad detailed
135 employees who volunteered their
information. The ad also directed
employers to KHecareer.com where
more than 165 resumes are currently

posted from employees who have
received their layoff notice. The website
has logged nearly 1,200 hits from hiring
employers seeking workers with skills
found at Rocky Flats.

The Kaiser-Hill Workforce
Transition team is planning more job
fairs and full-page newspaper ads for the
future.

More than 300 employees have been
placed in new careers outside Rocky
Flats since the CTC began offering
expanded services and KHecareer.com
has gone online. Once you have received
your notification of layoff be sure to
attend a Getting Started workshop and
schedule an appointment with aCTC
career counselor. Contact the CTC
at x8400.— by Bill Badger

Innovation makes cutting operations safer

. S

Ronnie Blea, right, presents a mini-color TV and certificate of appre-
ciation to Mike Sicken for developing a tool to reduce risk during

plasma-arc cutting operations.

The B707/776/777
Project recently recognized
one of its own for designing a
simple tool to protect workers
from cuts, burns and radiol og-
ical contamination during
plasma-arc cutting operations.

Mike Sicken earned a
Level Il safety award and a
certificate of appreciation for
developing atool to pick up
hot, jagged metal. The tool
consists of apair of VICE-
GRIPO pliers welded to a
steel handle, which alows the
user to control pieces of metal
while keeping a safe distance
from hot and sharp edges.
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Sicken not only designed
the tool, he correctly followed
Integrated Work Control Pro-
gram (IWCP) procedures by
bringing his idea to project
engineers for design approval
before use during cutting
operations.

“Mike's outstanding atti-
tude toward safety demon-
strates the B707/776/777
Project’s commitment to mak-
ing safety its No.1 priority,”
said Ronnie Blea, project
industrial safety manager.

— by Bob Darr
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Animals

2 Pit Bull puppies, 7 weeks old,
$150 each. Lisa, 303-430-9020.

Automobiles/M otorcycles

1984 Chevy conversion van.
Excellent condition inside and
out, engine maintained yearly,
seats 7 people, kept in garage,
interior customized for traveling
or tailgating, $2000. Chuck,
303-420-2076.

1986 Accord Lxi, needs trans-
mission work, but runs good,
price negotiable. Dave,
303-929-7322.

1989 Acura Integra LS, excellent
condition inside and out, runs
great, 120,000 miles, 160 watt
stereo/CD player, power win-
dows, locks, alarm system,
$3,000 or best offer. Jeff,
303-284-4582.

1992 Toyota extended cab pick-
up, new timing belt and breaks,
150,000 miles, runs great, looks
great, matching topper, $5,200 or
best offer. CaroleAnn,
303-663-0647.

1996 Dodge Neon, excellent
mechanical shape, 5-speed, AC,
90,000 miles, great for student.
Lynn, 303-920-0267.

1996 Harley Davidson Road
King, fuel injected, 21,000
miles, violet pearl, excellent con-
dition, $15,000. Mark,
303-410-1268.

1999 Harley Davidson Electra
Glide Classic, fuel injected,
26,000 miles, Sinister Blue,
excellent condition, $16,000.
Mark, 303-410-1268.

2000 Big Dog ProSport, 1750cc,
107 cubic in. candy apple red
wi/ghost flames, 3,000 miles,
$19,000. Chris, 303-933-8992.

2001 Yukon XL 2500 8.1 liter
All Power, On-Star, dual and F/R
air bags, ABS, traction control,
leather, towing package, brush
guard, 37,500 miles, $29,500.
Gena, 303-246-0815.

2002 Chevy Mdibu LS, automatic,
27,000 miles, excellent condition,
fully loaded, AC, cruise contral,
power windows/locks, 100,000
mile extended warranty, sports
package, rear spoiler, $12,500 or
take over payments. Zach,
303-550-6246.

Miscdlaneous

Disney World vacation home, 4-
bdrm., pool, countless amenities,
specid rate for RF employees.
John, 303-438-9262.

Two snow tires (205/75/14) and
rims (5-bolt hub), bed liner,
snow chains for Toyota pickup,
$100 for all. Jeff, 303-284-4582.

Encyclopedia set for elementary
school children. Lisa,
303-438-6610.

Picture, 31-in. x 40-in., framed
oil on canvas, 3 clown faces,
$100; girl’s 20-in. Huffy bicycle,
magenta, good condition, $35.
Don, 720-529-6784.

Ride LS (blue) snowboard bind-
ings $50, Diamond “Venom,”
(BMX style 16-in.) bike, includ-
ing a set of road tires, $200;
Dynamic Research “Cyote 2"
mountain bike (19-in.), $100 or
best offer. Karla, 303-420-0951.

Gulbransen upright piano, free to
agood Uhaul; Prion Luv white-
water kayak, $300, Riot Kix
whitewater kayak, $100. Brian,
303-499-9466.

Total Gym 2000 with all extras
including instructional video and
workout chart, excellent condi-
tion, like new, retails for $600+,
asking $150. Pick up or will
deliver within reasonable dis-
tance. Debbie, 303-568-9225.

TrailerssCamper s/Boats

1981 Coleman Colonia Pop-up
with 2-burner stove, 10 gallon
water tank, AC/DC lights, new
tires, $400 or best offer. Jeff,
303-284-4582.

Wanted

Riders for 4-10s, Longmont and
Boulder to Rocky Flats, begin-
ning mid-November. Rick,
X7757, 303-772-3015.

Carpool riders/drivers wanted,
schedule flexible, from either
Ken Caryl exit (on C-470) park-
and-ride or from Morrison exit
(on C-470) parking lot. Karin
x3560.

Found

In B707 parking lot, one pair of
prescription glasses, gray
Europtics case. Wess, x7511.

Bulova glasses in green case on
road near 371 trailers. Cameron,
X2823.

Declassifieds

® Only Rocky Flats Site employees are eligible to place ads.
® Please use the form at right to submit your ad. Or send your
ad via e-mail to Jackie Powers, or via the Intranet (Home

= Animals

= Lost/Found

Page/News & Info/Communication Division/Declassifieds).

® Ads should be no more than 20 words.
Check category in which the ad is to be included.
® Home phone numbers must be used in the ads, except for

Text:

= Automobiles/Motorcycles

Category (check one)

Miscellaneous

Vanpools/Carpools
Wanted

Trailers/Campers/Boats

items in the Lost/Found and Vanpools/Carpools categories.

® Site extension must be included (in case information needs to

be verified).

resubmitted).

date

Ads for real estate can be placed only by owners and will
include the phrase “for sale by owner.”

No ads for guns/other weapons will be accepted.

Mail or bring ads to T130B, Cube 80.

Declassifieds are accepted on a first-come basis.

Deadline is six working days before the desired publication

Ads for garage sales or personal businesses will not be run.

Employees who submit fictitious ads will be subject to disci-

plinary action based on company standards of conduct.
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® Only one ad per issue (ads will not be re-run unless they are !
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Name (first and last):

Home phone:

Site extension:

erdvision

is published every other
week for the benefit of all
Rocky Flats employees. We
invite your letters to the edi-
tor, story suggestions and
comments. The deadline for
approved storiesis 10 am.
on the Monday following
AWS-Friday.

Vol. 9, No. 21, Nov. 14,
2003

Editor: Jackie Powers,
303-966-5416
Mail stop T130B, Cube 80
jackie.powers@rfets.gov
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